
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:06 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 184 Date: 22-Nov-2010 Monday

Approved Date:

Shift Hours: 07:00 am 11:30 am Break: Over Time:

Const Calendar Day: 440

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast with intermittent light showers.

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- Continued to process surveying data from 11/10 where the elevations of OBG lifts 8E/9E were measured
while the ROOT pass weld was in process for the top joint splice.
- Continued to review Submittal 1967R00 "Jacking Saddle and Jacking Frame Box Erection Plan".
- Continued to review RFI #2298R00 "W2 Cover Slab Chain Link Fence Embeds".
- Took 4 hours of Furlough Leave (FL) today since it's a holiday week, there is bad weather, and because
not much is going on in the field.

Attachment

ABF ironworkers working on the T1 erection tower. Water was found in the anchor rod pipe blockouts for the Shear Keys
over the E2 columns. All the plywood cut outs should be sealed with

epoxy.
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The drainage of water near the W2E Hinge K pipe beam assemblies.
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